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Implementation of an eco-efficient and cost-effecti ve 
extended lifecycle management service for artificia l turf 
based on improved maintenance operations and waste 

revalue (reuse and recycling) (239059) 
 
 
 
 
 
 

Meeting Details:  
Date of meeting: Wednesday, 24th of February 2010  
Planned start: 9:30h 
Planned finish: 13:15 h 
The meeting includes a visit to Recipneu facilities  
 
 
 

 
Venue details:    
 

   
Recipneu Lda  
Sines (Portugal) 

 
 
 
 

 

Partner’s lunc h: 24th February 2010 
At 13:15h 
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6 month meeting 
Wednesday 24 th of February 2010 

 

Agenda item Topic Partner Time 

Welcome & Project overview  
Introduction and review of project objectives. 

IBV 9:30 – 9:45 

 
WP 2. Implementation of maintenance manager expert application 
Work done, results and conclusions. 
Deviations from the plan and corrective actions (if applicable). 
Input needed from partners. 
Future activities (next 6 month). 

IBV 9:45 – 10:15 

 
WP 3. Implementation of the in situ separation syst em 
Work done, results and conclusions. 
Deviations from the plan and corrective actions (if applicable). 
Input needed from partners. 
Future activities (next 6 month). 

ISA Sport 10:15 – 10:35 

 
WP 4. Implementation of the subproduct revalue syst em 
Work done, results and conclusions. 
Deviations from the plan and corrective actions (if applicable). 
Input needed from partners. 
Future activities (next 6 month). 

Recipneu 10:35 – 10:55 

Coffee Break 10:55 – 11:15 
 
WP 6. Specific dissemination activities 
Work done, results and conclusions. 
Deviations from the plan and corrective actions (if applicable). 
Input needed from partners. 
Future activities (next 6 month). 

FCVRE 11:15 – 11:35 

 
WP 7. Common dissemination activities 
Work done, results and conclusions. 
Deviations from the plan and corrective actions (if applicable). 
Input needed from partners. 
Future activities (next 6 month). 

IBV 11:35 – 11:55 

Management 
First progress report in M6. 
Consortium agreement. Feedback from all partners. 

IBV 11:55 – 12:15 

Action list 
Summary and Review of Agreed Action plan. 
Next meeting. 
Any other business. 

IBV - ALL 12:15 – 12:30 

Visit to Recipneu facilities ALL 12:30 – 13:15 

 
 


